Sauce & Spoon

Tablet Test Launch Findings

What we learned, and what we recommend next

Menu Tablet Pilot

We reached the test launch milestone

50

friends and family guests tested the tablets

They dined as in a typical visit, ordering and paying on the tablets, then completed a digital survey.

How we got here

1. **Scoped the pilot**
   Bar area of two locations: North and Downtown
2. **Set up the tablets**
   Menu add-ons and coupons, connected to our POS and host systems
3. **Prepared our staff**
   Servers introduced the tablets to guests at the table
4. **Ran the test launch**
   Surveyed every guest right after their visit

What we set out to measure

01

Did guests enjoy the tablet experience?

Overall experience rating; preference for tablet vs. waiter

02

Were the tablets easy to learn and use?

Ease of navigation and ordering; how well staff explained the tablet

03

Was checkout quick, easy, and secure?

Agreement with the checkout statement; confidence paying on the tablet

04

Were orders accurate and on time?

Orders prepared correctly; time to receive food

05

Did the tablets support sales and engagement?

What guests ordered; repeat orders; newsletter and Birthday Club sign-ups


06

Was the technology reliable?

Share of guests who reported technical issues

Indicators come from the test launch customer survey (50 guests).

72% of guests rated it Good or Great



72%

rated the experience Good or Great (4 or 5)

14%

rated it Lacking or Mediocre (1 or 2)

Survey of 50 friends and family guests after the test launch. This group may rate the experience higher than the general public.

Next step 1

Make sure orders come out right

What the survey shows

28% of guests (14 of 50) said their order was not prepared correctly

What went wrong:

- Requests missed: no parsley, no cheese, a substitution
- Wrong entrée or wrong side served
- Overcooked entrée

Close the gap between what guests order and what the kitchen sees

1. Review how guest modifications appear on kitchen tickets and fix any gaps with the vendor and POS integration
2. Brief kitchen staff on reading tablet modifications before the next test
3. Track order accuracy and send-back comps during the pilot to confirm the improvement

Why it matters: Fewer remakes means less food waste and a calmer kitchen.

Next step 2

Make the tablets simpler and more reliable

What the survey shows

12% had a technical issue, such as a frozen screen

22–26% found navigation or ordering difficult

18% did not find checkout quick, easy, and secure

Fix the basics before we expand beyond the pilot

1. Work with the vendor to fix screen freezing
2. Simplify menu navigation and test the changes with guests; give servers a stronger walk-through (24% said instruction was less than "very well")
3. Make payment options clear on screen: cash needs a waiter, and explore paying by phone

Why it matters: A smooth guest experience is what earns a wider rollout.