Feedback From:	Type:	Description:	Evidence:	Actions:
Customers	Went well	Guests enjoyed the tablet experience overall, and most would keep using the tablets.	Q3: 72% rated their experience 4 or 5 out of 5 (40% Good, 32% Great). Q14: 40% prefer the tablet exclusively and 30% want a mix of tablet and waiter, so 70% are open to continuing with tablets. Guest comment: "I liked the tablets - it felt like we got through our dinner faster."	1) Use 72% as the baseline for the customer satisfaction goal and set the pilot target (TBD). 2) Share the positive comments with stakeholders and use them in rollout communications. 3) Keep a waiter option available, since 30% want a mix of tablet and waiter.
Customers	Went well	Checkout on the tablet was quick, easy, and secure for most guests, and most felt confident paying this way.	Q10: 82% (41 of 50) agreed checkout was quick, easy, and secure. Q11: 66% were Confident or Very confident submitting payment on a tablet (26% + 40%).	1) Keep the current checkout flow for the next rollout. 2) Address the reasons the other 18% gave (cash only, a frozen tablet, wanting to pay by phone): make payment options clear on screen and evaluate paying by phone.
Customers	Went well	Waiters explained the tablets well to most guests, which helped guests get started.	Q4: 76% (38 of 50) said the waiter instructed them "very well" how to use the tablet.	1) Document what the strongest servers did so it can be reused. 2) Build it into the improved waitstaff training (see the training item from the project team).
Customers	Needs improvement	Some orders were not prepared correctly, and many of the mistakes were guest requests the tablet should have captured.	Q9: 28% (14 of 50) said the kitchen did not prepare their order correctly. Their examples: "Didn't leave off the parsley," "Didn't leave off the cheese," "Didn't make the substitution I wanted," "Wrong entree was brought out," "Entree was overcooked."	1) Seydou to check whether a technical issue is affecting ticket accuracy, as Peta requested in the retrospective. 2) Review how guest modifications appear on kitchen tickets and brief kitchen staff on reading them. 3) Track order accuracy and send-back comps during the pilot against a target set with the Executive Chef (TBD).
Customers	Needs improvement	Navigation and ordering on the tablet were not easy for a sizeable group of guests.	Q5: only 48% found navigation easy (4 or 5), while 22% found it difficult and 30% were neutral. Q6: only 46% found ordering from the menu easy, while 26% found it difficult. Guest comment: "The tablet were cool but I think we need to get used to them."	1) Work with the designer and vendor to simplify menu navigation and ordering. 2) Test the changes with a small group of guests before the next rollout. 3) Re-run Q5 and Q6 and compare the results.
Customers	Needs improvement	Some tablets froze or were glitchy during the visit.	Q15: 12% (6 of 50) reported technical issues. Guest comments: "The screen froze," "It was glitchy," "It kept freezing but after the waiter did a reboot it was fine." Q10: one guest said "The tablet froze, so it wasn't quick."	1) Ask the vendor to find the cause of the freezing and fix it before expansion. 2) Give servers a quick reboot and troubleshooting guide and add it to the process manual. 3) Set a target for technical issues (TBD) and monitor it during the pilot.

Project team	Went well	Tablets were installed and working at both locations, and guests adopted them quickly.	Alex: "We got all the tablets installed and working at my location." Gilly: "It seemed like all the guests got the hang of the tablets and that payments worked for the most part."	1) Record the installation steps and lessons in the process manual. 2) Reuse the same approach for the next rollout.
Project team	Went well	Kitchen ticket flow was smooth, and the kitchen is already improving its operations because of it.	Zane: "Tickets came through at a good pace and were easy to keep track of." Larissa: "we've already started implementing some updates to kitchen operations as a result of the new ticket flow, and we're really happy with them."	1) Peta to schedule time with Larissa and Zane to learn about the kitchen updates. 2) Document the updates and share them with other locations before rollout.
Project team	Went well	Weekly vendor calls and quick fixes to the POS integration issues kept the project on track.	Peta: "the weekly calls with vendors helped us stay on track and clarify task dependencies." Seydou: technical issues found during POS integration were "addressed quickly" and fixed.	1) Peta to recommend keeping the weekly vendor call cadence for the next series of rollouts. 2) Update the process manual so the fixes are easy to find if an issue comes up again.
Project team	Needs improvement	Table turn time did not decrease as much as hoped, and order send-backs still happen.	Gilly: "We didn't see as much of a decrease as we wanted to." Alex: "The food came out on time, but table turn time stayed about the same." Survey Q7: 54% of guests waited 15+ minutes for a table. Zane and Larissa: some orders were still sent back, though fewer than before.	1) Analyze table turn time from the host software by section and time of day to find where time is lost (ordering, food, payment, or table reset). 2) Review table reset and seating, including whether bussers and runners are needed. 3) Peta to prioritize the send-back issue for further analysis. 4) Re-measure after fixes and review the table turn goal if needed.
Project team	Needs improvement	Planning did not account for team availability or each location's operational history, which slowed implementation.	Seydou: implementation "took just a little bit longer than we hoped. There was some vacation time that was unaccounted for." Peta: "we discovered a few internal operational issues that we hadn't planned for."	1) Collect everyone's availability, including planned vacations, before building the schedule. 2) Review each location's history and operations before planning starts. 3) Add buffer time to the schedule for unexpected issues.
Project team	Needs improvement	Staff were not fully prepared: back of house needs to scale up, front and back of house do not fully understand each other's work, and the waitstaff training can be stronger.	Zane: help the back of house "scale up their operations before the main launch." Larissa: "there's a lack of understanding between what the front of house staff does and the back of house staff does." Alex: "develop a more comprehensive training session, or even break the training up into two parts." Survey Q4: 24% said the waiter instruction was less than "very well."	1) Help the back of house prepare for higher order volume before the main launch. 2) Hold sessions where front and back of house share their experiences. 3) Redesign waitstaff training as a two-part session that also covers daily service operations.